

(SCBD) SCJO – BOILER DIVISION

PLTU Tanjung Jati B Project Site Office

Desa Tubanan, Kembang, Jepara 59453

TEL : +62-291-4270478, 4270479

FAX : +62-291-4270475

January 1st 2012

Mr. Chandrakant Hanamant Kalashetti
Site Manager
PT. Jurong Engineering Lestari,
Tanjung Jati “B” Expansion Project Site Office
Desa Tubanan, Kembang-Jepara 59453
Jawa Tengah, Indonesia

SUBSTANTIAL COMPLETION CERTIFICATE

Dear Mr. Chandrakant Hanamant Kalashetti,

Reference:

Contract Agreement No. CA-0C025-92110-X001-00 (“Contract”)

We refer to clause 22 of General Conditions No. GC KBG-HY-2016 Rev. 2 of the Contract entitled ‘Erection Works for Tanjung Jati “B” Unit 3&4 Expansion Project’. We advise you that on January 1st 2012, Substantial Completion was achieved.

By signing this Certificate of Substantial Completion, the Main Contractor acknowledges and accepts that the Substantial Completion of the project has been achieved. This Substantial Completion Certificate is executed by an official duly authorized to bind the Main Contractor.

Substantial Completion shall include that PT. Jurong Engineering Lestari has agreed to perform the works during the Defects Liability Period, which are listed in the agreed Punch List and which is attached to this certificate.

This Substantial Completion Certificate does not relieve PT. Jurong Engineering Lestari of its obligation for remedying defects and deficiencies and performing and completing the works in accordance with this Contract.

Sincerely Yours,

(SCBD) SCJO – BOILER DIVISION



Yukio Hirakata – Divisional Manager

For and on behalf of the Main Contractor

